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Brief Project Description:

The overall objective of this project is to evaluate UAS technology for a broad range of case studies relating to the

specific needs of the New Hampshire Department of Transportation NH DOT). Specifically, this project seeks to:

1. Determine the types of transportation projects for which UAS are best suited for.

2. Evaluate the capabilities and limitations, along with the costs and benefits, of using UAS technology for a variety of
transportation projects.

3. Outline the policies, procedures, staffing, and information technology infrastructure required for NH DOT to fully
implement UAS technology.

4. Develop NH DOT’s UAS capabilities.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):
e Draft fact sheets for each case study modified (Task 8)
e Draft final report modified (Task 8)
Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):
e Feedback on latest versions of draft reports and fact sheets.
Anticipated research next 3 months:
e Finalize reporting products (Task 8).
Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion

of the project within the time, scope, and budget, along with recommended solutions to those problems.

None.

Tasks (from Work Plan) Planned % Complete | Actual % Complete
Task 1: Establish a stakeholder advisory committee 100% 100%

Task 2: UAS Case Studies 100% 100%

Task 3: UAS Mission Planning Profiles 100% 100%

Task 4: UAS Operations 100% 100%

Task 5: UAS Products 100% 100%

Task 6: Provide UAS Products to NH DOT 90% 95%

Task 7: Implementation Assessment 80% 100%

Task 8: Reporting 50% 95%
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